SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:34AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 889 Const Calendar Day: 423 Date: 01-Aug-2013 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 06:30 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Partly cloudy
Working Day [ ] If no, explain:
Di ary: Dispute
Work description. =
- Attended weekly SAS Safety Tailgate meeting at 8:00am.
- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7 and on the water.
- Began mark the centerline in two directions of the SAS light poles (8/12) recently shipped onto the SAS
bridge deck to check for plumb.
- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7 and on the water.
- Checked on the progress of the SFOBB LIDAR Scan (Erskine Project) Primary Control GPS Static
survey at the Oakland Mole. Also continued to preplan the logistics of the survey including acquiring an
aerial scanning drone to capture the top portions of the 5 SFOBB towers and upper cable section.
CCO-327 Bid Item: 001 0-FIS-ELS.327 Pier E2 Falsework/Install Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Surveyor APP BRANDON LUBARSKY 4.00 0.00 0.00 4.00 D
Surveyor JNM THOMAS FINNEGAN 4.00 0.00 0.00 4.00 D
Surveyor APP NICOLE ZBYCZIK 4.00 0.00 0.00 4.00 D
Operator JNM RICHARD TAYLOR 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D
Di ary: Dispute
Work description. 001 O-FIS-ELS.327 —~
- Assisted Harris Salinas, SDI and Conco with hoisting reinforcement, ducts, and formwork materials up to
the work area for the S1/S2 Shear Key retrofit using the Terex RT160 crane.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 889  Date: 01-Aug-2013 Thursday

The surveyors spent the morning preparing for the E2 Shear Key Retrofit elevator support layout. ABF
Mechanics were seen intermittently working on the concrete water cooling system pipes to the water

source. It should be noted that the first shipment of transverse and longitudinal shims for the permanent
Bearings were shipped to the E2 foundation.

CCO-330 Bid Iltem: 001 0-PTS-ELS.330 Pier E2 Post Tensioning
SCHWAGER DAVIS INC.
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: ~ SCHWAGER DAVIS INC.

Ironworker INM Ron Bergen 800 400 0.00 12.00 ]
Diary: Dispute
Work description. 001 O-PTS-ELS.330 =

- Assisted Harris Salinas ironworkers with installation of all Vertical and the Bottom Longitudinal duct

placement, shrink wrap, and spiral reinforcement on the East side of the S2 Shear Key. Also installed all of
the S2 Shear Key Retrofit draped tendon ducts for the first concrete placement.

Attachment

i T e '
GPS unit placed on the SFOBB East Span and UGS benchmark Strong pipe placed over the rigid duct for Vertical tendon B1S on the
MOLE caollecting data for the Primary control. West side of the S1 Shear Key.

Progress of the rebar and duct installation on the East side of the S2
Shear Key.
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